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21 DEC o4

MEMORANDUM FOR: Director of Logistics 25X1A5a1
SUBJECT: Negotiation of Task Order with _ '
‘ ‘ 25X1A5a1

i ,
?25)(1A5a1 1. This memorandum requests that a task order be negotiated
25X with —— for the design, . |
,25X1A5a1 development, and manufacture of a bank of twelve (12) very stable

quickly tunable receivers which operate in the_ 25X1D0d

25X1D0d - _ using plug-in RF heads,

2. The channelized receiver system described herein is

25X1A2d2 gesigne

d for use at Il The function of the s

25X1D0d

3. Technically, the effort will be addressed to the development
of a receiving system employing the use of a common frequency
synthesizer, which serves as a local oscillator for each receiver
and as an automatic control for the electronically tuned RF sections
in each receiver, The frequency synthesizer will have a twelve (12)
output channel capability and will function simultaneously and
independently for the entire frequency range of the system. The
synthesizer will be controlled by normal frequency selectors
located at each receiver, thus permitting selection of frequencies
in increments of 100 cycles over the range. Pursuant to provisions
described in the Technical Proposal, the contractor will deliver
a twelve (12) receiver bank to meet OEL's technical specifications,
together with two additional receivers, two synthesizers, and one
driver for use as spares,
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4, OEL engineering personnel have reviewed Technical
Proposal P-231, attached, and consider the program plan
i technically acceptable. This Office desires, however, the inclusion
S of several protective features in the negotiated contract to protect
' our economic interests. These points are enumerated below.

A. The detailed design plan scheduled for completion in
three weeks subsequent to the effective date of negotiation must
be approved by the Project Officer before the contractor actually
engages in breadboard development as sociated therewith (see
TP-231, Section 4-2),

B. The fabrication of the final system configuration scheduled
to commence at the beginning of the fifth month should not be under-
taken by the contractor without the prior approval of the Project
Officer.

C. The contractor's Technical Proposal contains no fore-
cast of anticipated monthly expenditures to be incurred in conhection
with program execution, OEL desires that monthly expenditure
forecasts for the duration of the contract (9 mo.) be furnished the
Project Officer prior to negotiation., Additionally, the contractor
should be required to provide actual expenditure detail as an integral
part of the monthly ""Progress Report. " 25X1A1a

5. Requisition ELR 226-65, attached, substantiates the.‘_

this Office has encumbered for purposes of executing the contract.
Multiple bids were solicited for the prosecution of the required

’ developmental effort, OEL's evaluation of each of the proposals

25X1A5a1 received in response thereto, together with reasons underlying

_ the selection of JJJlas the most favored bidder is contained in

' Attachment A, The proposed RD program described herein was
forewarded to the DDCI for approval consideration, Approval to
proceed with the RD program was granted; however, the certified
memorandum cannot be forewarded to OL for permanent retention '
for security reasons. In lieu thereof, the approved copy will be
brought to the attention of the Chief, Procurement Division and
returned to OEL.
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6. Agency association with this contract is to be classified
SECRET and all reports prepared in response thereto are to be
classified in accordance with guidance furnished the contractor

by the OEL Project Officer. Hardware manufactured in consequence

of this contract is to be UNCLASSIFIED.

25X1A9a 7. GGG -xtcnsion 4518, has been designated

Project Officer for this contract and will monitor its execution,

jsf
teorse c. Miller

GEORGE C,' MILLER
Assistant Director for ELINT
Directorate of
Science and Technology
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